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UNAPPROVED MEETING MINUTES

CITY OF MILPITAS
Meeting Minutes: Regular Meeting of the Redevelopment Agency
{Including Joint Meeting with the City Council)
Date: Tuesday, September 6, 2005
Time: 7:00 PM
Location: City Hall Council Chambers, 455 E. Calaveras Blvd.

JOINT REDEVELOPMENT AGENCY AND CITY COUNCIL MEETING

RAL. Mayor/Agency Chairman Esteves called to order the regular meeting of the Milpitas
CALL TO ORDER Redevelopment Agency, meeting jointly with the City Council, at 9:01 PM.:

RA2, PRESENT: Mayort/Chair Esteves, Vice Mayor/Vice Chair Gomez, and Agency/

ROLL CALL Councilmembers Giordano, Livengood and Polanski

RA3, MOTION to approve the Redevelopment Agency minutes of August 16, 2005, including

MINUTES joint meeting with the City Council, as submitted.

Motion/ Second: Vice Chair/Vice Mayor Gomez / Agency/Councilmember Livengood

Motion carried by a vote of: AYES: 4
NCES: 0
ABSTAIN: 1 (Polanski)

RAA4, _ MOTION to approve the agenda and consent calendar items, as submitted.
AGENDA AND CONSENT ‘
CALENDAR Motion/Second: Agency/Councilmember Livengood/ Agency/Councilmember Giordano
Motion carried by a vote of: AYES: 5
NGCES: 0
RAS, Receive Progress Project Manager Mark Rogge reported on the library and parking projects to date,
Report on Library, Midtown identifying scheduled activity and budget expenditures.
East and West Parking
Garages - Projects Numbered  The conceptual schematic design was completed for the East Garage. On September 20,
8162, 8161, and 8170 he would report back to the Agency/Council for the design and development phase, Mr.

Rogge noted in his presentation that the project remains on target as budgeted. However,
construction costs, partly due to Hurricane Katrina impacts, were likely to increase and
could have a negative impact on the library and garage construction.

Previous reporting on construction costs indicated an increase was expected at approxi-
mately 6% cost tise per year. That would erode contingency funding, A 10% bid
contingency budget was planned, and cost increases could be expected to rise.

Library FF&E was expected to rise slightly from $3.8 to $3.9 miltion.

The 50% design development was displayed, with more details noted since his last teport,
including the landscaping. At last meeting, $25.5 million was the expected total cost, and
now it was estimated at a total cost of $25.8 miltion.

Soon, the staff would go to the Library Advisory Commission and the Parks, Recreation
and Cultural Resources Commission for those groups’ feedback on the design. Also, the
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Youth Advisory Commission would review the Youth section of the new Library. Also,
locations for public art opportunities in the library were displayed on the conceptual plans.

Next, Mr. Rogge reported on the parking garages. The East garage work was right on

target. The West garage was waiting until an agresment with Santa Clara County was
reached regarding costs.

Agency/Councilmember Livengood had one comment regarding the County and city
agreement (he'd reviewed the copy of Memorandum of Understanding) of the West
garage. He had concerns about that document, which was not a binding document, only a
working one. It was approval to start the negotiation process. He wanted this subject to
be placed back onto the Council's agenda for current Councilmembers to discuss. It was
silent on one issue about a piece of land. Mr. Livengood believed that all should have an
opportunity to'speak on it, and review its details, The MOU does not impact the East
Garage at all, and it could proceed as planned.

Vice Chair Gomez inquired about the County taking this matter to its Board, Mr. Rogge
was uncertain of the status, because no comments or feedback were yet received from the

County (an initial meeting with the county was canceled.) Written comments were
anticipated.

MOTION: to note receipt and file the staff report.

Motion/Second: Vice Chair/Vice Mayor Gomez / Agency/Councilmember Livengood

Motion carried by a vote of: - AYES: 5
NOES: 0

*RA6. Accept the FY 2005- Noted receipt and filed the FY 2005-2006 Final Budget and the 2005-2010 Final Capital

2006 Final Budget And The Improvement Program, incorporating the changes approved by the City Council/Agency
2005-2010 Final Capital during the May 10, 2005 budget hearing,.
Improvement Program

*RA7. Approve Fiscal Year  Approved the Fiscal Year 2004-05 year-end budget appropriations and transfers, as

2004-05 Year-End Budget itemized in the Budget Change Form.
Adjustments And The Closure
Of Inactive Fund Approved closure of the Local Improvement District No. 14 Debt Service Fund.
RA 8. Chair/Mayor Esteves adjourned the Redevelopment Agency meeting at 9:23 PM.
ADJOURNMENT

Respectfully submitted,

Mary Lavelle

Agency Secretary / City Clerk
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